## Project & Professional Aspects Project Logbook Subject Code: IT1210

Group Name: Redliners

Group ID: G08

## Project Name: Kingfisher Hotel Management System

## Group Members

Name	Registration Number
A. A. Rifath	SA23089754
H.G.S. Sanchitha	SA23428324
M.M.N.S. Bandara	SA23442016
E.T. Rusiru	SA23438538
H.K. Dilanjan	SA23439450
P.M.C.R. Bandara	SA23514522

Project Supervisor: Mr. Chan Sri Manukalpa

Group Number: G08		
Entry No: 1		
	20.2.2025	
Date Work achieved	Requirement gathering. Created user interfaces for all compo	nents.
Problems encountered	Sudden changes in user interfaces/lag IDE problem. Time	youts.
Work planned for next week	Database design for all components.	
	nitha	Signature  A3 Ward .
	Bandara	Shawind.
		Jan V Shawing
		Sure Junto
	an	
6P.M.C.R. B	andara	my m
Project Status (By Supervisor)	- 11000/ Camplata	50% completion / 75% completion / Testing /
Supervisor comments		
	Activity us	e lase
Supervisor signature	h21	

Group Number: G08	
Entry No: 2	
Porto	4/3/2025
Date Work achieved	ER diagram, user case, activity diagram Initial database design-
Problems encountered	Sudden changes in client requiremen Time
Work planned for next week	Starting backend implemendation
Feam Sign off Group Members:	Signature
1	itha sandara Suh.  The Table
6P.M.C.R. Ba	Req. Analysis / Implementation / 50% completion / 75% completion / Testing /
1. 0-0. 1. 1.	Fine Tune / 100% Complete
pervisor comments	complete the implementation up to 50% of entire System
pervisor signature	Dely-

Entry No: 3	
	24/3/2025
Work achieved	CRUD operations in some functions.
Problems encountered	Database connection
Work planned for next week	Report generation View functions
Feam Sign off	Back end validation Signature
2H.G.S. Sanch 3M.M.N.S. B	itha.  Solution  andara.
5H.K. Dilanja	n
oject Status (By Supervisor)	Req. Analysis / Implementation 50% completion / 75% completion / Testing Fine Tune / 100% Complete
pervisor comments	Just improve the validation front are back end.
Pervisor signature	Day.

Entry No:		
	22/4/2025	
Date Work achieved		
	View func	tions
	Back val-1	2 2 2 2 2
	Valid	ations improved
	end	
Problems encountered		
Problems encountered	Java libra	aky gykela-
	11070	ry Errors
Work planned for next week	Remark as	2: 2/5
	Report gen Starting in	cration.
	Starting in	advance a scale Cala
		revergion.
Team Sign off		Signature
Group Members:		Signature
	7	Anton A.
1A.A.Rifa		y.k.
2H.G.S. San	chitha	Ct. 1
3M.M.N.S.	Bandara	
4E.T. Rusii	ru	Thete
5H.K. Dila	njan	2-
	Bandara	all into
	Danuara	
roject Status (By Supervisor)		n / 50% completion 75% completion Testing /
	Fine Tune / 100% Complete	
	1 Jamate	all individual
upervisor comments		The state of the s
upervisor comments	Intergrance	
upervisor comments	components	)
upervisor comments	components	all individual
pervisor comments	components	

Group Number: G08	
Entry No: 5	
Date	24/4/2025
Work achieved	Remark asherodian.
	Keford generation
	Report generation. Started interpration.
Problems encountered	Java Blibrary dependancies.
Work planned for next week	
	fully completele the interpolation of individual components.
	1 water of inc
	antespoon
	components.
	COVII
Team Sign off	Signature
Group Members:	
I	AGUILA CO.
	C. Ber
2H.G.S. Sanchit	tha
3M.M.N.S. Ba	ındara
4 ET Dusieu	Tutq
	TPTであるまます。PTTではは1770円 1970円
5H.K. Dilanjar	Alubo
6	ndara
Project Status (By Supervisor)	Req. Analysis / Implementation / 50% completion / 75% completion / Testing / Fine Tune / 100% Complete
Supervisor comments	I work above
	As mentioned in devidual
	As mentioned above comple all the individual components and intergraled
	components and intergraled
	all.

Group Number: G08	***
Entry No:	
Date	28/4/2025
Work achieved	Intergration of individual componends. Consistancy.
Problems encountered	Dependancies when intergrating code (Jar files)
Work planned for next week	Completing 100% intergration.
Team Sign off	Signature
<ol> <li>H.G.S. Sanch</li> <li>M.M.N.S. B</li> <li>E.T. Rusiru</li> <li>H.K. Dilanj</li> </ol>	Action of the state of the stat
Project Status (By Supervisor)	Req. Analysis / Implementation / 50% completion / 75% completion / Testing / Fine Tune / 100% Complete
Supervisor comments	have intergrated, two parts need to complete,
Supervisor signature	Rele

Group Number: G08	
Entry No: 7	
Date Work achieved	30/4/2025
	Completed 100% suborgration.
Problems encountered	File paths
Work planned for next week	
•	Testing.
	Testing. Fine tuning.
Team Sign off	Signature
Group Members:	de harry C
	for Homes.
	tha
	Zata
5H.K. Dilanjar	Hit.
6P.M.C.R. Bar	ndara
Project Status (By Supervisor)	Req. Analysis / Implementation / 50% completion / 75% completion / Testing / Fine Tune / 100% Complete
Supervisor comments	Creale fre test rases
Supervisor signature	Reg

Group Number: G08		
Entry No:		
Date	7/5/2025	
Work achieved		
	185ting.	
	T- 1	
	FINE buning.	
	Testing. Fine buning. New features.	
Problems encountered		
	Code errors.	
Work planned for next week		
Team Sign off	Signature	
Group Members:	4 2 2 2 2 2	
1A.A.Rifath	13 DE P.S.	
2H.G.S. Sanchit	ha	
3M.M.N.S. Ba	ndara	
4E.T. Rusiru	76 to	
5H.K. Dilanjan	2	
6P.M.C.R. Ban	erfort.	
Project Status (By Supervisor)	Req. Analysis / Implementation / 50% completion / 75% completion / Testing / Fine Tune / 100% Complete	
Supervisor comments	completed the 100%.  implementation and me and intergrated ones	
	implementation are me	
	and intergrated ones	
Supervisor signature	The less	